BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Clients: Newton & Needham DPW Dates: 10/3/2016 to 10/7/2016

Contract: Central Ave/Elliot St Bridge

Contractor: Aetna Bridge Company Inspector(s) on site:  JD/ND

WORK COMPLETED THIS WEEK

e Clean off arch saddle

e Install bulkheads for top lift of arch saddle concrete pour

¢ Install reinforcing steel for top lift of arch saddle concrete pour

e Install formwork and reinforcing steel for northwest wingwall stem
e Pour concrete for northwest wingwall stem

e Perform test pits for electrical vaults

e Set electrical vault and telecommunications manhole

WORK ANTICIPATED FOR NEXT WEEK

e No work Monday

e Install drainage structures and piping

e Finalize reinforcing steel and bulkheads for top lift of arch saddle pour
e Pour concrete for top lift of arch saddle (will require 3 days)

e Backfill concrete portion of northwest wingwall

e Construct stone masonry portion of northwest wingwall

e Install formwork for sidewalks

CONSTRUCTION SCHEDULE STATUS

e Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return
in the Spring of 2017 to complete the north sidewalk and punch list items.
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Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

Looking Down into Formwork for Nortwes Wingwall
10/05/2016
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Transporting Concrete to Northwest Wingwall via Excavator Bucket
10/05/2016

BIETIA g ofs
Page 2 of 3



Newton & Needham DPW
Central Ave/Elliot St Bridge

PHOTOS

Installing Reinforcing for Top Lift of Arch Saddle
10/7/2016
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